Department of Energy
Office of Science
Washington, DC 20585

January 30, 2007

MEMORANDUM FOR CAROL M. BORGSTROM
DIRECTOR, OFFICE OF NEPA POLICY AND
COMPLIANCE
OFFICE OF GENERAL COUNSEL

FROM: GEORGEJ.
CHIEF OP
OFFICE OF

SUBJECT: Office of Science Annual NEPA Planning Summary for 2007

This is in response to the December 12, 2006, memorandum from the General Counsel to
the Secretarial Officers and Heads of Field Organizations regarding Annual National
Environmental Policy Act (NEPA) planning summaries.

As requested, attached is the Office of Science (SC) annual NEPA planning summary for
2007. The two documents provide the status of ongoing NEPA compliance activities for
Environmental Assessments (EAs), and EAs to be prepared in the next 12 months. The
summary includes the planned cost and schedule for completion of each NEPA review
identified. No Environmental Impact Statements (EISs) are expected in the next 24
months.

If you have any questions, please direct them to Sat Goel of my staff at (301) 903-3057 or
Sat.Goel@science.doe.gov.

Attachments (2)

@ Printed with soy ink on recycled paper



cc w/ attachments:

M. Triassi, Acting Manager, Ames Site Office

C. Zook, Acting Manager, Argonne Site Office

A. Richards, Manager, Berkeley Site Office

M. Holland, Manager, Brookhaven Site Office

J. Livengood, Manager, Fermi Site Office

J. Moore, Acting Assistant Manager for Science, Oak Ridge National Lab Site Office
J. Faul, Manager, Princeton Site Office

J. Erickson, Manager, Pacific Northwest Site Office
A. Richards, Acting Manager, Stanford Site Office
J. Turi, Manager, Thomas Jefferson Site Office

R. Wunderlich, Manager, CH Site Office

G. Boyd, Manager, OR Site Office

L. Jessee, GC-20



Title, Location Estimated Cost

Annual NEPA Planning Summary Status of Ongoing NEPA Compliance Activities:
Environmental Assessments

~ Office of Science
__January-07

Estimated Schedule
(NEPA Milestones*)

~ Ames Site Office -- None

Argonne Site Office -- None
____ Berkeley Site Office _
Demoilition of Building 51 and the Bevatron at
Lawrence Berkeley National Laboratory !
(DOE/EA-1541)

} ‘
[

Chicago Office -- None
Fermi Site Office |
NuMi Off-axis v Appearance Experiment !
(NOvA) (DOE/EA-1570)

o Headquarters | -l
Very Energetic Radiation Imaging Telescope | i
Array System (VERITAS) Southern Arizona
(DOE/EA 1543)

|
|
\

:Determination Date: 02/16/2006

iTransmittaI to State: | TBD
'EA Approval; TBD
| FONSI: TBD
o | ) $50,00701Di§t7[ibution Date: TBD
Brookhaven Site Office -- None

' Determination Date: |
_[07/11/2006  ton Far Detector that will be located about 810 km from Fermilab (in Northern

Transmittal to State: ;067/39/2007

| |EA Approval 09/30/2007
| | |
'FONSI:  |o9/30r2007
$200,000 Distribution Date: 109/30/2007

fﬂDetermination Date: ‘ 05/31/2005

Transmittal to State: 11/14/2005

EAApproval:  03/31/2007
FONSI: . ..03/31/2007
$75;0003 Distribution Date: ~ 03/31/2007

- Impact Report was completed in October 2005 -- no draft of the Federal EA

-addressing the Fermilab portion has already been developed. Projected

—and State NEPA-like requirements.

- Preservation Act have been protracted. The TON has firmly communicated to

-Imitigation, and operations on the Kitt Peak lease area. DOE and NSF

The Bevatron, which went out of service in 1993, is an approximately 180-foot-
“diameter particle accelerator. Building 51 is an approximately 126,500-gross-
square-foot shed-like structure built to shelter the Bevatron apparatus and its
iassociated mechanical, electrical, shop and office functions. It does not meet
current building codes. The "deconstruction” project is on hold pending
resolution of funding/scoping issues, hence, both DOE NEPA and State NEPA-
like requirements are indefinitely on hold. A draft of the State Environmental

thas been prepared . The Berkeley Site Office will develop a new NEPA
schedule when project information becomes available.

i

"NOVA is intended to measure electron neutrino appearance in a 20,000 metric
|Minnesota near International Falls) and 12 km off the central axis of the

iexisting NuMI project beamline. The origin of the neutrinos is Fermilab. A sole
.source award for the MN construction is being considered. An internal draft EA|

milestones reflect accociated uncertainty. Cost includes both Federal NEPA

VERITAS is a new telescope array planned for Kitt Peak National Observatory,
‘west of Tuscon on an area leased to the Federal Governement by the Tohono
O'odham Nation (TON). DOE is cooperating with the National Science
Foundation (the lease holder) and Bureau of Indian Affairs on the NEPA
process. Consultations under Section 106 of the National Historic

NSF and DOE it will not engage in negotiations to allow construction, even with

counsels have consulted with DoJ concerning formal termination of
consultations, and a memorandum to that effect was sent to the Advisory
.Council on Historic Preservantion (ACHP) on December 20, 2006, with a copy
to the TON. ACHP has 45 days to comment. A determination by the
Secretary of Energy will conclude the process for DOE after which the

Environmental Assessment could be finalized and the project proceed.
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Title, Location

1 i
Estimated Cost'

Office of Science
January-07
Estimated Schedule
{NEPA Milestones*)

Annual NEPA Planning Summary Status of Ongoing NEPA Compliance Activities:
Environmental Assessments

De;ai;ti}m

New Brunswick Laboratory -- None
Oak Ridge Office
U.S. Department of Energy Conveyance of
Parcel ED-6 to the City of Oak Ridge,
TN (DOE/EA-1514)

Proposed Conveyance of the American
Museum of Science & Energy, Parce! G &
Parcei 279.01 (DOE/EA 1415)

Lease of Parcel ED-3 of the Oak Ridge
Reservation to the Community Reuse
Organization of East Tennessee (DOE/EA-
1316); Oak Ridge, TN

Transfer of Land and Facilities for the
Establishment of the Innovation Valley
Science and Technology Park at ORNL
(DOE/EA-1575)

|
|
| Determination Date: 11/04/2004

T

Transmittal to State: iosm 1/2005

EA Approval:

i

|Te0._
FONSL__ .7BD

$1 15,000j Distribution Date: ~ 7TBD
iDeterminatrionr Date: 3 10/23/2001

'Transmittal to State:  01/18/2002

$62,000‘ Distribution Date:

'EA Approval: 102/28/2007
FONSI: 02/28/2007
02/28/2007

Determination Date: | 05/01/1999

Transmittal to State: |02/01/2000

Ff\,épgr,ova': 78D
{FONSI o
$90,000 Distribution Date: | 7BD

$60,000,
|
1

Transmittal to State: 02/28/2007

EA Approval: FQ4/730/2007

FONSI: 04/30/2007
Distribution Date:  04/30/2007

" 'The Oak Ridge Science and Technology Project (ORSTP) would support

—{based research partners and would serve to address the long-term staff

\
\
[
|
EA for the proposed conveyance of Parce! ED-6 to the City of Oak Ridge.
Public Information Sessions - November 18, 2004, and August 23, 2005,
Status: EA is on hold pending resolution of ongoing Section 7 consultations
iwith the U.S. Fish and Wildlife Service regarding completion of the Biological
{Assessment.

Assesses the proposed title transfer of three properties. Status: Draft EA is
1:being revised to reflect potential transfer to the AMSE Foundation or other

;managing entity, and to update the EA (e.g., socioeconomics data,
icummulative impacts, efc.). EA is expected to be complete in mid 2007.

1Ongoing Section 106 consultations causing slight delay -- no issues expected.

ILease or transfer of approximately 450 acres of land for mixed commercial and
industrial purposes. Status: Lease/Transfer is currently on old, hence, EA is
on hold.

~technology commercialization, new company creation, and technology-based
recruitment as a part of its core purpose and would be funded primarily from
private and non-DOE sources. As a part of the ORSTP, DOE would also
establish the Oak Ridge Science and Technology Park. DOE action is needed
to support the commercialization and technology transfer efforts at ORNL. The
ORSTP responds to a recognized need for accelerated science and technology
- development and for the commercialization of advanced technologies. The
‘proposed action would also support the space needs of ORNL’s University-

recruitment challenges to the Laboratory.
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Annual NEPA Planning Summary Status of Ongoing NEPA Compliance Activities:
Environmental Assessments

Office of Science
January-07 - B

Estimated Schedule Description
(NEPA Milestones®)

o T f
Title, Location ‘,Estimated Costl

Pacific Northwest Site Office -- None )
Princeton -- None o 1
Stanford Site Office -- None e
Thomas Jefferson Site Office -- None ‘ \
Total $652,000| |

! |

* Projected Milestones in red and ltalicized.
Milestones in black and not italicized have
been met as of indicated date.
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Annual NEPA Planning Summary Environmental Assessments

Expected to be Prepared in the Next 12 Months

Office of Science ]

Title, Location

Estimated Cost (NEPA Milestones)

January-07 ,,7 e
Estimated Schedule Description

Ames Site Office -- None
____ Argonne Site Office -- None
Building 301 Decontamination and Demolition
Project; Location: Argonne, IL

~__Borkeley Site Office -- None
_Brookhaven Site Office -- None
Chicago Office -- None

This project will include the decontamination and demolition of the buitding.
Determination Date: |2/28/2007 _|Interior of the building, including hotcells, will be decontaminated to a

i predetermined radiological level needed to ensure a safe demolition of the
[ Transmittal to State: |3/37/2007 | pyjlding.

EA Approval: 4/30/2007

FONSE 14/30/2007

$38,000 Distribution Date: 4/30/2007

Fermi Site Office -- None_

Headquarters (SC) -- N
New Brunswick Laboratory -- N

Oak Ridge Office -- None

Princeton -- None

___Pacific Northwest Site Office -- None |

Stanford Site Office -- None

Thomas Jefferson Site Office -- None
Total
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